

Month of Reported Progress:

June

PACE EH Coordinator/Contact Name:

Scott Turner

CHD Name:

Duval County Health Department

EH Manager/ Administrator:

Gale Tucker-Disney

Has EH Manager/Administrator reviewed and approved this report?:

Yes

Is your PACE EH survey complete?:

Yes

If your PACE EH survey is complete, list your PACE EH community's top identified issues.:

Out of 231 survey responses the tally of issues is as follows.

168: Lack of grocery stores, banks, retail, etc...

151: Lack of local jobs

116: Need of additional community parks

110: Lack of bike paths and sidewalks

102: Need for improved road conditions (potholes, traffic congestion)

Concisely summarize this month's activities.:

At this time, the data from the survey, which was completed in April, is being compiled. Several areas of concern have been identified. A report, based upon PACE protocols, will be formulated.

Applications have been submitted to the Florida Bureau of Historic Preservation for the Old City Cemetery and the old Fairfield Methodist Church. After approval by this state agency, the applications can then be sent onward to the National Parks Service for possible inclusion in the National Register of Historic Places. At this time, we are waiting to hear back from the Florida Bureau of Historic Preservation. Attempts are being made to establish a contact and initiate correspondence with someone at St. Joseph's Church. According to the Florida Bureau of Historic Preservation, this church shows significant promise of being included in the National Register of Historic Places.

Scott Turner has been appointed as the PACE project manager. He will direct project efforts and make all related decisions. In addition, he will provide the needed information for the monthly reports. Julianne Price had a phone conversation with Scott Turner in which several aspects of the project were discussed.

The following additional progress has been made on the GIS component.

- o Obtained data regarding:

- Customer water and sewer information from local utility,
 - Parcel information from the City of Jacksonville, and
 - Brownsfield site information from the City of Jacksonville

- o Converted Excel, dbf and Access files to GIS files.

- o Re-projected shape files.

Currently, we are in the process of linking the various files so as to create synergy. The resulting product will be an information repository for the East Jacksonville PACE study area in a user-friendly format.