

Month of Reported Progress:

August

PACE EH Coordinator/Contact Name:

Jim McRae

CHD Name:

volusia

EH Manager/ Administrator:

Chuck Luther

Has EH Manager/Administrator reviewed and approved this report?:

Yes

Is your PACE EH survey complete?:

No

If your PACE EH survey is complete, list your PACE EH community's top identified issues.:

Concisely summarize this month's activities.:

I met with the County Multi-Cultural Communications Task Force on August 19. I explained to them about the project and asked them if they had any contacts in the Deleon Springs area where the project is located. They did have a list of contacts that we are going to use to help get the word out about the program.

Julianne Price visited on August 27 with Jim McRae and Andy Natal. We visited the community that we selected to work the PACE project. She gave us some tips and ideas on how to get the project started.